
Fw: Timeline for BIA's Analysis of the Pine View Esates WWTP
Aaron Setran  to: Rich Campbell, David Albright 12/05/2011 09:11 AM

From: Aaron Setran/R9/USEPA/US

To: Rich Campbell/R9/USEPA/US@EPA, David Albright/R9/USEPA/US@EPA, 

Rich/David:

Any thoughts/comments?  

 A

Aaron Carr Setran
U.S. EPA, Water Division
75 Hawthorne St.
San Francisco, CA 94105
(415) 972-3457
----- Forwarded by Aaron Setran/R9/USEPA/US on 12/05/2011 08:56 AM -----

From: "Krause, John" <John.Krause@bia.gov>
To: Aaron Setran/R9/USEPA/US@EPA
Cc: Rich Campbell/R9/USEPA/US@EPA, David Albright/R9/USEPA/US@EPA, "Webb, Stan" 

<Stan.Webb@bia.gov>, "Koehne, Gloria" <Gloria.Koehne@bia.gov>, "Shafer, Glenn I" 
<Glenn.Shafer@bia.gov>, "Claypool, Suzette" <Suzette.Claypool@bia.gov>, "Allen, Daniel" 
<Daniel.Allen@bia.gov>

Date: 12/02/2011 09:48 AM
Subject: Timeline for BIA's Analysis of the Pine View Esates WWTP

Aaron:

The Scope of Work (SOW)(copy attached) was posted for solicitation today with proposals due by close 
of business December 14, 2011.

The timeline for evaluation of the proposals is about two days.  The performance period is 75 days.

Under the best case scenario, notice to proceed (NTP) would occur in the beginning of January 2012 with 
the report completed by March.  Under the worst case scenario, inability to award contract (e.g. no 
bidders or revision of SOW due to cost or clarity issues) or field modifications, the NTP would occur in 
January or February and the work/report would not be completed until April/May.

The meeting wherein the contractor will present the findings and recommendations should occur about 
two weeks prior to the completion of the work.  With that in mind, this meeting among the stakeholders 
(key players, not a public meeting) would occur sometime between mid‐February and mid‐April.  Once 
we select a contractor, and have a NTP date, we should schedule the day and time of that meeting.
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